
Englishcombe Lane 

Supported Housing Scheme

 

Residents Update Wednesday 8 October 2025 

(6.00pm- 7.00pm) 
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1. Updates Since the last meeting 

ECOLOGICAL DEMOCRATIC FUNDING CONTRACTOR  



• Unsafe tree removed from accessway

• Tree stump removed adjacent to 89 Englishcombe Lane

• Himalayan Balsam removal

• Old reptile fence removal and re installation

• Translocation is underway (reptiles)

• Badger survey 

• Badger licence submitted to Natural England

Ecological 



• Cabinet Approval (11/09)

Funding 

• Homes England Grant Approval  (03/10)

Contractor

• Expression of Interest July – September 2025

• Tender Launch (03/10)

Democratic



Ecological

Reptile translocation (October)

Badger sett closure (November)

Vegetation clearance (December)

Neighbourly

Ecology Update (December)

Schedule of boundary conditions (January)

Quarterly Resident Meeting (January)

Contractor

Award (November)

Communication Plan and Construction Management Plan Updates (January)

Start on Site (Summer 26)

Enabling 

Secure Site (February 26)

Ground Investigation (Spring 26)

2. Programme (as October 2025)



Our commitment to residents is:

• Officers will keep residents informed of any significant milestones or 
developments through Cllr Jess David.

• Officers will provide an ecological update December 2025

• Officers will aim to engage with residents and offer meetings at least 
once every quarter and maintain and share a Q&A log of matters 
discussed.

• The successful contractor will be expected to provide regular 
resident updates.

• Contact email: englishcombe_supportedhousing@bathnes.gov.uk

Keeping In Touch

mailto:englishcombe_supportedhousing@bathnes.gov.uk


Any other business 
or questions
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